

MNGT	9.1.2	Kick-off meeting	1	xo																																	
MNGT	9.1.3	Kick-off meeting	1																																		
MNGT	9.2	Regular meetings of Steering Committee	3																																	xo	
MNGT	9.3	Organisation and coordination of project activities	144	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	
MNGT	9.4	Project administration management	144	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	
MNGT	9.5	Design of manual for financial project management	2			xo	xo																														
MNGT	9.6	Tempus project representatives' meeting	1			o																															

To add/remove (a) row(s), select one WHOLE ROW, then on the upper Home menu click "Insert"/"Delete".