

MODERNIZATION AND  
HARMONIZATION OF TOURISM  
STUDY PROGRAMMES IN SERBIA

The logo for MHTSPS features the letters 'mhtsps' in a lowercase, sans-serif font. A vertical line descends from the top of the 'p'. To the left of the 'm', there is a stylized orange sun or lightbulb shape.

Co-funded by the  
Tempus Programme  
of the European Union

# TEMPUS PROJECT MHTSPS NO 544543

---

# PRESENTATION

**Dragan Stojanović**  
**Niš, January 10<sup>th</sup> 2017**

# INTRODUCTION



**TEMPUS project  
has started  
01.12.2013.**

- **The project of national importance**

# Implementers TEMPUS project

- **Partner 1: Business Technical College of Vocational Studies, Uzice, Serbia**
- **Partner 3: Business College of Vocational Studies, Leskovac, Serbia**
- **Partner 4: University of Kragujevac, Kragujevac, Serbia**
- **Partner 5: Tourism Organization of Western Serbia, Uzice, Serbia**
- **Partner 6: Regional Chamber of Commerce, Uzice, Serbia**
- **Partner 7: Chamber Of Commerce of Vojvodina, Novi Sad, Serbia**
- **Partner 8: Tourism Organisation of Leskovac, Leskovac, Serbia**
- **Partner 9: University of Greenwich, London, United Kingdom**
- **Partner 10: Technological Education Institute of Piraeus, Athens, Greece**
- **Partner 11: University Of Agricultural Sciences And Veterinary Medicine, Cluj-Napoca, Romania**

## Specific Project Objective/s

- Establishment of modernized and flexible programs of study of Tourism at Undergraduate and Postgraduate level at Higher Education institutions in Serbia in line with Bologna process and Quality standards of European Higher Education System
- To enhance student and staff competences and teaching resources
- Strengthening cooperation with stakeholder and professional networks

# Indicators

- Certificate of study programs accreditation (6 study programs accredited)
  - **Done: 4 study programs of undergraduate studies and 5 programs of postgraduate and doctoral studies**
- Report on conducted training courses for teachers and associates - total of 80 trained teachers and associates
  - **The training of teachers took part 331 teachers, assistants and non-teaching staff to 14 courses and lectures**
- Number and quality of new teaching materials developed
  - **The plan was to print and download conferred on 20 students textbooks, and realized the 35<sup>th</sup>**
- The number of signed agreements in domain of work based learning and business and industrial placement experience (minimum 15 agreements)
  - **Of the planned 60 contracts HEIs have so far concluded 185 Agreement on Cooperation with the tourism industry**



**Activity 3.1. Language skills training**

**Activity 3.2. ICT skills training**

**Activity 3.3. Pedagogical skills training**



**Training of teachers in Ivanjica 28.11.2015.  
Moodle training**



**Training of teachers in Vrnjaska Banja 22.06.2015.**







## **Activity 3.4. Subject related training**

- **Teachers HEIs from Serbia were trained by representatives of University - Partners in the Tempus project in Greenwich, Cluj-Napoca and Athens.**
- **They are informed about the best pedagogical practices that apply in Serbia.**
- **Distance learning technologies are specially processed (Moodle).**



**Activity 3.5. Purchasing of  
equipment for improving  
infrastructure to support  
innovation in teaching practice  
(ICT and laboratory equipment)**





2015/02/04

# ICT equipment







# **WP4: Development of lifelong learning (LLL) courses for tourism employees**

## Activity 4.2. Preparation of materials for the courses

- For each training prepared adequate teaching materials (printed materials, manuals, Power point presentations, etc.).
- All materials are placed on the site TEMPUS project.
- It is planned to train: 240 employees in the tourism industry.
- Trained: Trained 966 employees in the tourism industry.















# **ACTIVITY 6.3. MONITORING VISITS BY EXTERNALLY APPOINTED PEER REVIEW**

**- 3 Monitoring visits conducted**

## **Activity 7.3. Project conference**

**-There were three International Scientific Conference "*Higher education in function of development of tourism in Serbia and Western Balkans,,.***







## **Activity 9.2. Regular meetings of Steering Committee**

- **Scheduled meetings are held (Greenwich, Cluj and Athens, Uzice - three meetings during international conferences)**
- **9 meetings of Steering Committee**
- **23 meetings of Project teams**



2015/04/20





MEĐUNARODNA  
HUMANITARNA  
SOLIDARNOST I  
SOLIDARNOST

mhtsps

Co-funded by the  
Tempus Programme  
of the European Union

**TEMPUS PROJECT  
MHTSPS NO 544543  
PRESENTATION**

**Dragan Stojanović**  
Niš, January 10<sup>th</sup> 2017



## Implementers TEMPUS project

- Partner 1: Business Technical College of Vocational Studies, Uzice, Serbia
- Partner 3: Business College of Vocational Studies, Leskovac, Serbia
- Partner 4: University of Kragujevac, Kragujevac, Serbia
- Partner 5: Tourism Organization of Western Serbia, Uzice, Serbia
- Partner 6: Regional Chamber of Commerce, Uzice, Serbia
- Partner 7: Chamber Of Commerce of Vojvodina, Novi Sad, Serbia
- Partner 8: Tourism Organisation of Leskovac, Leskovac, Serbia
- Partner 9: University of Greenwich, London, United Kingdom
- Partner 10: Technological Education Institute of Piraeus, Athens, Greece
- Partner 11: University Of Agricultural Sciences And Veterinary Medicine, Cluj-Napoca, Romania



## Activity 4.2. Preparation of materials for the courses

- For each training prepared adequate teaching materials (printed materials, manuals, Power point presentations, etc.).
- All materials are placed on the site TEMPUS project.
- It is planned to train: 240 employees in the tourism industry.
- Trained: Trained 966 employees in the tourism industry.

