



Prof. Milutin. R. Đuričić, PhD
Coordinator of the TEMPUS PROJECT
No. 544543-TEMPUS-1-2013-1-RS-TEMPUS-JPCR
*Modernization and Harmonization
of Tourism Study Programs in Serbia*
Number: 2015/05 - 01
Užice, 12th May 2015

TEMPUS Office Monitoring visit

MINUTES

From the meeting related to first monitoring visit of TEMPUS office representatives regarding the implementation of TEMPUS project entitled: “Modernization and harmonization of Tourism study programs in Serbia - MHTSPS”. The meeting was held on 12th May, 2015, at Faculty of Hotel Management and Tourism in Vrnjačka Banja. The meeting started at 12:00 CET.

The meeting was attended by: Milutin Djuricic, PhD, Milos Jovanovic, PhD, M.Sc. Nenad Milutinovic, Mr Dragan Stojanovic in front of the HBS Leskovac; Marija Mandaric, PhD in front of the UNIKG; Sofija Dukic in front of the TEMPUS office, Olivera Mijatovic in front of Department for International cooperation at University of Kragujevac, Marija Gacic in front of Financial management.

the following

AGENDA

was proposed and unanimously adopted:

1. Welcome speech by Prof. Marija Mandaric, PhD, and Sofija Dukic, TEMPUS office
2. Submission of the Report on UNIKG inclusion in international projects
3. Submission of the Report on implementation of the MHTSPS project by prof. Milutin Djuricic, PhD, the Project coordinator.
4. Questions and answers.

I

Within the first item of the agenda, Marija Mandaric, PhD and Sofija Dukic greeted the meeting attendees and wished them a successful work. Participants were informed about preparation about new study program accreditation - Health Tourism at FHIT UNIKG.

II



Olivera Mijatovic, representatives of Department for International cooperation informed all participants about international project at UNIKG. She pointed out that all Departments, administrative and financial, should be involve in project implementation (international office cooperation - project application, IT for equipment purchase...). Marija Gačić, Financial Department, emphasized the procedures for accounting and financial report and workflows of documentation.

III

Within the third item of the agenda, Project coordinator presented the project results and emphasized the problems according to equipment purchase and accreditation of new study programs. After that the representatives of the TEMPUS Office promised understanding and conversation with KAPK and raised questions to coordinator of the project in order to clarify details regarding the Report on the current implementation of the "MHTSPS" project. TEMPUS Office representatives raised questions to the present representatives of all Serbian partners in the Project and gained answers and clarifications.

IV

Within the fourth item of agenda, it has been agreed that partner higher education institutions from Serbia will accredited new study program:

- at HBS Leskovac: postgraduate study program - Business Economy and Tourism, and undergraduate study programs - Tourism and Hotel Management and Food Technology Management and Gastronomy;
- at FHIT Vrnjačka Banja: undergraduate study program - Health Tourism and
- at BTC Uzice: undergraduate study program - Tourism and specialist vocational studies - Ecotourism.

Total: 4 undergraduate study programs and 2 specialist (postgraduate) vocational studies.

At the end, it is stated that the Work Plan for previous four months of the project implementation has been realized completely.

The session ended work at 14:00 CET.

Minutes kept by

Nenad Milutinovic, technical secretary

Project Coordinator

Prof. Milutin Djuricic, PhD

Note: Press conference has been held and the whole session was recorded by Business and Technical College internal television in order to disseminate the results of the Project.